PROJECT SCHEDULE

		20	17		2018												2019							
	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG
PROJECT MILESTONES																								
Project Start																								
Schematic Design	••••		•••																					
Design Development			••••		••••																			
Construction Documents					•		••••																	
Bid Documents/Advertisement									•															
SRC Approval										•														
Construction										·	•••••									• • • • • • • • • • • • • • • • • • • •			••••	
Project End																							·	