

# SCHOOL CLIMATE TRANSFORMATION GRANT TIMELINES + PRINCIPAL RESPONSIBILITIES

## FALL 2017 - SCHOOL PRESENTATION

### *Introduce the program to staff in fall 2016*

Schedule approximately an hour for a PBIS coach/Devereux staff to do an overview for and administer survey to the entire staff

## FALL/WINTER 2017-2018 - LEADERSHIP TRAINING IN FOUNDATIONS OF SWPBIS

### *Team members develop and finalize products 2017*

- Form PBIS Leadership team
- Release entire team to attend all 3 days of training
- Attend all three days of team training
- Schedule and attend twice monthly meetings
- Work on/review and approve all products
- Schedule PD time for whole staff to vet all products

## SEPTEMBER 2018 - PROJECTED LAUNCH OF SCHOOL-WIDE PROGRAM

### *Full SWPBIS roll-out*

- Schedule a full day of staff PD time to review PBIS plan with staff prior to school start September 2018
- Schedule kickoff assemblies for students (about a half hour each) for September 2018
- Create teaching schedule to teach PBIS expectations to students in multiple settings for September

## FALL 2018 - LEADERSHIP TRAINING IN DATA-BASED DECISION MAKING

- Release team to attend training
- Attend training with team
- Schedule monthly meetings with team and PBIS coach
- Attend all team meetings
- Support data use by scheduling time/person to enter office discipline data on weekly basis

## JANUARY 2019 - DEVELOP TIER 2/TIER 3 TEAM AND TRAINING IN CICO

- Develop Tier II/Tier III team
- Release team to attend full day training
- Provide team with twice monthly meeting times
- Support use of data by scheduling time/person to enter CICO data
- Schedule PD time for whole staff on CICO

## FEBRUARY-JUNE 2019 - PILOT OF CICO

- Provide team with twice monthly meeting times
- Support use of data by scheduling time/person to enter CICO data
- Schedule PD time for whole staff on CICO