



THE SCHOOL DISTRICT OF  
PHILADELPHIA

# School Year 2020-2021 Reopening

---

# Return to Learn - Reopening Readiness Report

Overall Status:



## Digital Enablement



Enable students to be successful by providing devices, access to internet, an effective Learning Management System, and technology supports.

## Academics



Establish enrollment and deliver an instructional model that is seamless across the learning model continuum, is aligned to grade-level instructional goals, and includes social emotional learning curriculum.

## Staff Coverage



Have proper staff coverage and clearly outlined and communicated roles and responsibilities.

## Building Readiness



Enable District buildings for a safe opening with the necessary supplies and updates, such as ventilation.

## People Preparedness



Train, inform, and otherwise prepare the District (students, staff, and families) for reopening.

## School Operational Readiness



Implement updated school operation plans with health and safety procedures installed and transportation and meal distribution solidified.

# Digital Enablement




Enable students to be successful by providing devices, access to internet, an effective Learning Management System, and technology supports.

## Leading Indicators

### Devices

Number of Students Provided a Device vs. Have Not Received a Device



### Internet Access

### PHLConnectED

6,816

Total Number of Internet Connections  
through PHLConnectED

5,567

Number of Codes Activated

1,249

Number of Hot Spots Provided

## Upcoming Key Activities

Activities	Deadline
Continue distributing Chromebooks at schools	Ongoing

## Critical Issues and Risks

### Reaching families in need of internet access

- Mitigation Plan:
  - Working with City to deliver hotspots to eligible families
  - Calling families who have not activated codes to help them complete the process



# Digital Enablement




Enable students to be successful by providing devices, access to internet, an effective Learning Management System, and technology supports.

## Leading Indicators

### Technology In-Hand



### Installation and Training



## Upcoming Key Activities

Activities	Deadline
------------	----------

## Critical Issues and Risks

None at this time

# Academics



Establish enrollment and deliver an instructional model that is seamless across the learning model continuum, is aligned to grade-level instructional goals, and includes social emotional learning curriculum.

## Leading Indicators

100%

Guidance for Hybrid Instruction Drafted

100%

Updated Guidance for Hybrid Support for Students with IEPs and English Learners Drafted

100%

Guidance for Hybrid Instruction Finalized

100%

Updated Guidance for Hybrid Support for Students with IEPs and English Learners Finalized

## Upcoming Key Activities

Activities	Deadline
Deliver professional learning for hybrid and digital learning	Ongoing
Launch tutoring program for eligible students in grades 7-12	2/23

## Critical Issues and Risks


None at this time

# Staff Coverage



Have proper staff coverage and clearly outlined and communicated roles and responsibilities.

## Leading Indicators



## Upcoming Key Activities

Activities	Deadline
------------	----------

## Critical Issues and Risks

### Staff coverage in buildings

- Mitigation Plan:
  - Communicate clearly about expectations
  - Track in ongoing manner
  - Deploy contingency plans as needed

# Building Readiness




Enable District buildings for a safe opening with the necessary supplies and updates, such as ventilation.

## Leading Indicators

### Health and Safety Measures

#### Health and Safety Measures Complete vs. In Progress in PreK-2 Schools




### Ventilation

#### Number of PreK-2 Schools Checked for Ventilation Capacity vs. In Progress




#### Number of Nonoperational PreK-2 Schools with Window Fans Installed



The first ventilation graph reflects air balancing reports (ABRs) for all PreK-2 schools. The schools still waiting for ABRs are those schools that do not have operational HVAC systems and that need their assessments to be completed after window fans are installed. The second graph tracks installation of those window fans. NOTE: The total number of nonoperational PreK-2 schools may change over time, as HVAC systems are repaired.

## Leading Indicators

### Number of PreK-2 Schools COVID Ready vs. In Progress



Schools are identified as "COVID Ready" in this graph when they meet all of the Health and Safety requirements in the graph to the left and they've either received their ventilation assessment or had window fans installed.

## Upcoming Key Activities

Activities	Deadline
Install window fans in remaining PreK-2 schools	2/8
Confirm implementation of social distancing measures and identification of medical waiting rooms in remaining PreK-2 schools via hybrid school plans	2/8

## Critical Issues and Risks

If a school does not meet one of the readiness components listed here, or if other operational or environmental issues preclude it from opening safely, it will be taken offline.


# People Preparedness



Train, inform, and otherwise prepare the District (students, staff, and families) for reopening.

## Leading Indicators

Number of Planned vs. Delivered PD sessions for Hybrid PreK-2 Phase-in



*This graph covers PD to be delivered to teachers of PreK-2 students starting on 2/8 prior to those students returning to buildings.*

63%

% of School Reopening Communications Plan Executed

## Upcoming Key Activities

Activities	Deadline
Deliver professional development for teachers phasing into hybrid learning	Ongoing
Continue communication as we move toward phasing in PreK-2 students	Ongoing

## Critical Issues and Risks


None at this time



# School Operational Readiness

Implement updated school operation plans with health and safety procedures installed and transportation and meal distribution solidified.

## Leading Indicators



<div>100%</div> <div>% of Health and Safety Supplies Purchased for Q3</div>	<div>96.08%</div> <div>% of PreK-2 Schools with Personal Protective Equipment (PPE) Confirmed</div>
<div>1,760,000</div> <div>Total PPE Needed for Q3</div>	<div>100,000</div> <div>Total Disinfectant Items Needed for Q3</div>
<div>220,643</div> <div>Total Number of Students Served Meals in SY20-21</div>	<div>2,877,954</div> <div>Total Number of Meals Distributed in SY20-21</div>

## Upcoming Key Activities

Activities	Deadline
Approve remaining PreK-2 hybrid school plans	2/8
Confirm receipt of PPE at remaining PreK-2 hybrid schools	2/8

## Critical Issues and Risks

None at this time